

SPS-E105-77
1 December 1977

MEMORANDUM FOR: Director of Data Processing
FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP
SUBJECT : SPS Weekly Report for Week Ending
2 December 1977

STATINTL

1. SAFE

A. The Consolidated SAFE Project Management Plan and Memorandum of Understanding were submitted to each Agency on 30 November 1977. These documents were forwarded to the DCI and D/DIA via the D/ODP, A/DDA and A/DDCI and the System Planning Office (SP) and Vice Director for Production (VP), respectively.

B. On 30 November 1977, GE (one of the SAFE Design Competition Contractors) visited the Agency to present their approach for the Design of the SAFE System.

C. On 1 December, members of SAS/OCR and SPS/ODP presented a SAFE familiarity briefing to the proposed DIA SAFE personnel and the DIA contractors tasked under the DIA System Definition Study.

D. On 1 December, members of SPS/ODP and HEB/RECD/OL met with the SAFE Computer Site Architectural and Engineering Contractor to initiate discussions on physical requirements.

[REDACTED] STATINTL

2. RAPID

A. The A/DDA has received assessments of the management and performance of the contractual effort from ODP, OGC, OL, and DDS&T. A decision is expected soon concerning future contractual actions.

B. The long awaited "System Structure Document," describing RAPID's top level design, has been received. It is being reviewed by [REDACTED] and the undersigned. So far it seems quite satisfactory. [REDACTED]

STATINTL

STATINTL

3. TADS

A. Critical Design Review IV - Part I for Graphics and Database Subsystems was held 2 December 1977.

B. The remainder of TADS contract personnel, presently housed in [REDACTED] has begun relocation to Ames Building. This move should be completed by 9 December 1977.

STATINTL

C. The PERT analysis of TADS summary schedule is continuing. The logic phase of the analysis has been completed for the majority of the data.

D. The procurement of six additional work stations for TADS is progressing smoothly. The action request for the procurement has been signed by Mr. May. The Office of Logistics is awaiting the receipt of the auditor's report. [REDACTED]

STATINTL

4. ADSTAR

A. Coordination of the ADSTAR Management Plan was completed this week.

B. Discussions were initiated with members of the Systems Group/SPS/ODP concerning the SAFE/ADSTAR Interface.

STATINTL

C. [REDACTED] now has eight employees at the Reston location and six employees in New Jersey working full time on ADSTAR. [REDACTED]

STATINTL

STATINTL

D. [REDACTED] met with [REDACTED] representatives to discuss the Conversion Subsystem.

E. PRC requested a copy of the ADSTAR contract via the Freedom of Information Act. [REDACTED]

STATINTL

STATINTL